

## 2025 End-of-Season LRT Construction Update - as of December 2025

Project	Corridor Selection	Concept Planning	Design & Procurement	Construction	Target Opening
<b>Valley Line West</b> <i>(Downtown to Lewis Farms)</i>	✓	✓	✓	2022-2028	TBD
<b>Capital Line South (Phase 1)</b> <i>(Century Park to Ellerslie Rd)</i>	✓	✓	✓	2025-2029	TBD
<b>Capital Line South (Phase 2)</b> <i>(Ellerslie Rd to Desrochers)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
<b>Capital Line North</b> <i>(Clareview to Gorman)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
<b>Metro Line Northwest</b> <i>(Phases 2 &amp; 3)</i> <i>(Blatchford to Campbell Rd)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD

### Footnotes:

**Corridor Selection:** review of the LRT corridor and the potential impacts of the project along the selected route.

**Concept Planning:** the concept plan confirms the LRT corridor (route) and alignment (where the tracks will be within the corridor).

**Design & Procurement:** the detailed design work required for the project, as well as the procurement of a contractor to deliver the project.

**Construction:** anticipated timeline for major construction of LRT infrastructure along the alignment  
*\*excludes early works construction and utility relocations that occur prior to major construction*  
*\*excludes testing and commissioning that occurs after construction completion*

**Target Opening:** all work is substantially completed including testing and commissioning, at which time the project is suitable and available for its intended use.

**Note:** the dates listed above are target dates and will be confirmed and updated as construction progresses.