

Project	Corridor Selection	Concept Planning	Design & Procurement	Construction	Target Opening
<u>Valley Line Southeast (Downtown to Mill Woods)</u>	✓	✓	✓	2016-2022	2023
<u>Valley Line West (Downtown to Lewis Farms)</u>	✓	✓	✓	2021-2027	TBD
<u>Metro Line Northwest (Phase 1) (NAIT to Blatchford)</u>	✓	✓	✓	2020-2023	2024
<u>Metro Line Northwest (Phases 2 & 3) (Blatchford to Campbell Road)</u>	✓	✓	<i>Prelim design only</i>	TBD	TBD
<u>Capital Line South (Phase 1) (Century Park to Ellerslie Rd)</u>	✓	✓	2021-2023	2022-2028	TBD
<u>Capital Line South (Phase 2) (Ellerslie Rd to Allard/Desrochers)</u>	✓	✓	<i>Prelim design only</i>	TBD	TBD
<u>Capital Line North (Clareview to Gorman)</u>	✓	✓	<i>Prelim design only</i>	TBD	TBD
<u>Capital Line North (Gorman to Horse Hill)</u>	✓	TBD	TBD	TBD	TBD
<u>Valley Line Southeast (Mill Woods to Ellerslie Rd)</u>	TBD	TBD	TBD	TBD	TBD

Footnotes:

Corridor Selection: the review of the LRT corridor, and the potential impacts of the project along the selected route.

Concept Planning: the concept plan confirms the LRT corridor (route) and alignment (where the tracks will be within the corridor).

Design & Procurement: the detailed design work required for the project, as well as the procurement of a contractor to deliver the project.

Construction: the work performed during the construction of the project.

Target Opening: all work is substantially completed, at which time the project is suitable and available for its intended use.

*** **Note:** the dates listed above are target dates, and will be confirmed and updated as construction progresses.